## Test Plan

# OrangeHRM - My Info

Made by: Faizan Akram.

Product Name	Orange HRM-PIM	Test Plan Version	1.0
<b>Product Version</b>	3.0	Test Plan Template	1.0
		Version	

## **Revision History**

Author	Comments	Date
Faizan	Initial Draft	26/06/2014

## **Test Plan Review/Approval**

Title	Date
Product Manager	
Program	
Manager	
QA Project Lead	
QA Team	
Review Team	

## DO NOT COPY THIS DOCUMENT

This document contains information that is proprietary and confidential to Informatica Corporation. It is intended only for internal distribution. This document may not be copied or distributed in any form without the prior written consent of Informatica Corporation.

## **Table of Contents**

1. OBJECTIVE	3
2. REFERENCE DOCUMENTS	3
3. AREAS TO BE TESTED	3
My Info Module	3
Photograph	3
Contact Details	3
Emergency Contact	3
Dependants	3
• Immigration	3
• Job	3
• Salary	3
• Report To	3
Qualifications	3
Membership	3
4. AREAS NOT REQUIRING TESTING	3
5. HIGH LEVEL TEST OVERVIEW	3
6. ACCEPETANCE TESTS:	4
7. L& P TESTS:	4
8. REGRESSION TESTING:	4
9. ENVIRONMENTS COVERAGE:	4
10. AUTOMATION STRATEGY:	4
11. TESTING TIME LINES/SCHEDULES	4
12. TESTING STRATEGY	4
13. RESOURCES	5
14. RISKS & MITIGATION:	5
15. ENTRY CRITERIA:	5
16 FYIT CDITEDIA:	_

## 1. OBJECTIVE

The objective Test Plan is to define scope of the testing, schedules and deliverables.

#### 2. REFERENCE DOCUMENTS

• Functional Requirement Specification (FRS)

#### 3. AREAS TO BE TESTED

- My Info Module
- Photograph
- Contact Details
- Emergency Contact
- Dependants
- Immigration
- Job
- Salary
- Report To
- Qualifications
- Membership

## 4. AREAS NOT REQUIRING TESTING

Other than the above.

## **5. HIGH LEVEL TEST OVERVIEW**

#### **5.1 INTEGRATION TESTS:**

N/A

## **5.2 PROGRESSION TESTS:**

Functional test cases added to **Test Link** and classified as Sanity, Regression and Progress which will be executed as part of testing.

#### **5.3 NEGATIVE / CORNER TESTS:**

Will be authored for all new features

## **5.4 INTERNATIONALIZATION (I18N) TESTS:**

#### **LOCALIZATION TESTS:**

N/A

#### **6. ACCEPETANCE TESTS:**

N/A

## **7. L& P TESTS:**

Covered in Performance Test Plan

#### 8. REGRESSION TESTING:

Automated Regression suite will be executed as part of Regression.

#### 9. ENVIRONMENTS COVERAGE:

Browser compatibility (Cross Browser testing): we cover different types of browsers.

- 1. IE (Internet Explorer)
- 2. Chrome
- 3. Firefox.

#### **10. AUTOMATION STRATEGY:**

• We are going to use QTP/Selenium for automating test cases.

## 11. TESTING TIME LINES/SCHEDULES

Iteration (or) Build	End Date
No	
Iteration#1(Build#1)	
Iteration#2(Build#2)	
Iteration#3(Build#3)	

#### 12. TESTING STRATEGY

- Existing functionalities will be validated as part of regression tests.
- New functionalities will be validated as part of progression tests.
- Fixed defects will be validated.

#### 13. RESOURCES

#### **Human Resources:**

QA team consists of following team members,

1.John

2.David

3.Scott

## **Software/Hardware Resources (Technical Resources)**

Host servers 3;

Software required: Windows 10

## **14. RISKS & MITIGATION:**

SI.No	Risk	Mitigation
1	Resource is on vacation	Maintain backup resource
2	Hardware failure during testing	Make ready It team, also maintain backup h/w resources.

## **15. ENTRY CRITERIA:**

- Requirement Spec Doc
- Test Plan
- Test cases
- Unit Tests cases should pass

#### **16. EXIT CRITERIA:**

- Zero Installer defects.
- Completion of Planned Test Case's Execution.
- No P1/P2 Functional defect from any iteration